

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Transport Infrastructure Investment Sector Project (formerly Bridge Replacement Project)	
<b>Project Number:</b> 48141-001	<b>Approval Number:</b> 3210/8777/8307
<b>Country:</b> Fiji, Republic of	<b>Executing Agency:</b> Ministry of Finance
<b>Project Procurement Classification:</b> Category B	<b>Implementing Agency:</b> Fiji Roads Authority
<b>Project Procurement Risk:</b> Moderate	
<b>Project Financing Amount:</b> US\$ 161,811,000 <b>ADB Financing:</b> US\$ 100,700,000 <b>Cofinancing (ADB Administered):</b> US\$ 50,000,000 <b>Non-ADB Financing:</b> US\$ 11,111,000	<b>Project Closing Date:</b> 30 June 2020
<b>Date of First Procurement Plan:</b> 1 December 2014	<b>Date of this Procurement Plan:</b> 15 June 2016, Version 1

### A. Methods, Thresholds, Review and 18-Month Procurement Plan

#### 1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 5,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 4,999,999	
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 5,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 4,999,999	review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	A quality and cost ratio of 90:10 will be applied for the selection of project management consultants, and design and supervision consultants.
Individual Consultants Selection for Individual Consultant	Individual Consultant Selection will be used to procure grant financed technical assistance consultant for capacity building.

#### 2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
FRA/IIISP /15-63	Matawale Crossing Renewal	1,080,000.00	NCB	Post	1S1E	Q2 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works

FRA/IIISP /16-01	Suva Arterial Road Upgrade Stage 1	17,250,000.00	ICB	Prior	1S1E	Q2 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Large Works
FRA/IIISP /16-02	Taveuni Bridge and Crossing Rehabilitation	16,050,000.00	ICB	Prior	1S1E	Q3 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Large Works
FRA/IIISP /16-03	Reseals and Second Coat Seals - Western Division	5,080,000.00	ICB	Prior	1S1E	Q3 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Large Works
FRA/IIISP /16-04	Reseals and Second Coat Seals - Central Division	5,080,000.00	ICB	Prior	1S1E	Q3 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Large Works
FRA/IIISP /16-05	Reseals and Second Coat Seals - Northern Division	2,040,000.00	ICB	Prior	1S1E	Q3 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Large Works

FRA/IIISP /16-05/1	Unsealed Road Rehab - Western Division	3,760,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-05/2	Unsealed Road Rehab - Central Division	3,760,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-05/3	Unsealed Road Rehab - Northern Division	1,880,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-12	Unsealed Rural Roads - Kilaka	2,020,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-14	Rabaraba Crossing Renewal	1,620,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-15	Ovalau Bridge Rehabilitation	1,180,000.00	NCB	Post	1S1E	Q4 / 2016	Prequalification of Bidders: N

							Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-16	Streetlights - New Villages	2,610,000.00	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-18	Streetlights , Traffic Singals, SCATS - Urban	4,320,000.00	NCB	Post	1S1E	Q1 / 2017	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works
FRA/IIISP /16-43	Streetlight Installation Central Division and Streetlight Renewals  Lot 1: Streetlights Central Division  Lot 2: Streetlights Renewals	2,860,000.00  1,370,000.00  1,490,000.00	NCB	Post	1S1E	Q2 / 2016	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Small Works

### 3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
DSC-1	Design and Supervision	10,000,000.00	QCBS	Prior	Q4 / 2016	FTP	Assignment:

	Consultants-Phase 1						International
							Quality-Cost Ratio: 90:10
							Comments: As agreed during project approval.

**4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)**

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

**B. Indicative List of Packages Required Under the Project**

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

**C. List of Awarded and On-going, and Completed Contracts**

The following tables list the awarded and on-going contracts, and completed contracts.

**1. Awarded and Ongoing Contracts**

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

<b>Consulting Services</b>							
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value</b>	<b>Awarded Contract Value</b>	<b>Recruitment Method</b>	<b>Advertisement Date (quarter/year)</b>	<b>Date of ADB Approval of Contract Award</b>	<b>Comments</b>
None							

